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Hanford Patrol Training
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This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).
NOTE:   Unless otherwise noted, all information contained herein is as of the end of September 
2009.

Significant Accomplishments/Progress

Introduction

• Hanford Patrol completed all required training and qualifications to start up the new Interim 
Storage Area (ISA) Protected Area (PA) and conduct Special Nuclear Material Category I 
moves from the Plutonium Finishing Plant to the ISA.

• Hanford Patrol Pistol Team won over 100 awards at the National Rifle Association World 
Police Pistol Championship; Captain Steve Voigt won the Top Individual shooter award for 
the Industrial Security Category.

• Moved Zone 1 Patrol personnel from PFP to 2721E and began operations for the new ISA 
Protected Area.

• A Force-on-force Exercise was completed.

• Fielded new Patrol vehicles and weapons in support of the new ISA mission.

• Completed two revisions to the Security Incident Response Plan as Contract Deliverables.
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Major Issues

• Completed two revisions to the Security Incident Response Plan as Contract Deliverables.

• Completed the 200 Area ISA PA Startup Management Self-Assessment.

• Issued two System Security Plans (SSPs) for the Vulnerability Assessment Laboratory and 
Joint Conflict and Tactical Simulation.

Safety Performance

• None to report.

• There was one OSHA restricted activity case, and seven First Aid cases reported in 
September.  

• Three outstanding corrective actions addressing issues identified during a  management 
assessment on the SAS Carcinogen Program were closed. 
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Schedule/Cost Performance ($M)

Schedule Performance (+$0.1M/+1.3%): The schedule variance is within reporting parameters; no variance 

explanation required. 

Cost Performance (+$0.1M/+1.3%): The cost variance is within reporting parameters; no variance 

explanation required.
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September 2009 $7.8 $7.7 $7.6 $0.1 1.3% $0.1 1.3% $68.1

• None.

Hanford Federal Facility Agreement and Consent Order (“Tri-Party 
Agreement”) Milestone Status
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